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1.3 & 1.4 Project Web Page
Status:

e Screen samples submitted to County on 9/19/05
o County comments from September meeting are currently being incorporated.

Issues:

¢ Confirmation of agency contact names and information is requested from County.

2.1.5.3 & 2.1.5.4 Norwalk System Architecture Diagram

Status:

e Submitted on 1/27/05, currently under review by County. Received County
comments on 8/4/05.

¢ Final version will reflect system diagram from Econolite’s proposal of 10/17/05.

Issues:

e This must be finalized in order to be used as an input to Second PS&E submittal.

2.1.9.3 & 2.1.9.4 South Gate System Architecture Diagram

Status:

e Submitted on 3/2/05. Received County comments on 5/11/05.
e Waiting for City of South Gate comments.

Issues:

e This must be finalized in order to be used as an input to Second PS&E submittal.

2.2.9.1 & 2.2.9.2 Norwalk LCC Site Report and Layout
Status:

e Submitted 4/15/05. Received County/City comments on 5/11/05.
o Final version will reflect Econolite’s proposal of 10/17/05.

Issues:

e This must be finalized in order to be used as an input to Second PS&E submittal.
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2.2.6.1 & 2.2.6.2 South Gate LCC Site Report and Layout

Status:

e Currently underway. Received City Hall and City Yard floor plan on 5/11/05.
Received County comments on 6/17/05.

¢ Waiting for City of South Gate comments.

Issues:

e This must be finalized in order to be used as an input to Second PS&E submittal.

2.1.5.1 & 2.1.5.2 Norwalk ATMS SOW and Specification
Status:
o Submitted draft version on 4/29/05.
¢ Econolite provided latest proposal on 10/17/05 which incorporated the following
NET/County comments:
o Make system diagrams match equipment list (Ethernet radios)
o Integration should be done in two phases; first wireless locations, then fiber
locations.
Issues:
o Equipment rack must be provided by City or Econolite, not PS&E.
o Change in City staff may delay final approval of procurement.
o Penalty for maintenance response times still not addressed.

e This must be finalized in order to be used as an input to Second PS&E submittal.

2.1.9.1 & 2.1.9.2 South Gate Signal System Evaluation Report

Status:

e Task has been stopped, since City has selected Econolite for their signal system.

e Preliminary work on evaluation report (criteria, etc.) will be submitted to County to
close out task.

Issues:

e None
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2.3.1.1 Summary of Controller Cabinet Recommendations
Status:

e Submitted on 5/29/05.
¢ No comments back from stakeholders.

Issues:

o County is assessing whether or not to require a separate cabinet for CCTV
equipment.

e This must be finalized in order to be used as an input to Second PS&E submittal.

2.3.1.2 Summary of CCTV Location Recommendations

Status:

e Submitted on 2/9/05
¢ No comments back from stakeholders.

Issues:

o County is assessing whether or not to delete leased-line CCTV locations from
project.
e This must be finalized in order to be used as an input to Second PS&E submittal.

2.3.2.1,2.3.2.2, & 2.3.2.3 Field Components PS&E
Status:

First PS&E Submittal — Version 2.0, submitted 4/25/05.

County and City comments received on 8/18/05.

Additional utility information in hard copy received on 9/1/05.

More utility information in hard copy was received on 10/13/05.

Submitted Pre-draft-Version 0.2 Special Provisions (coordinated effort with Siemens)
on 10/4/05.

Issues:
Plan Sheets

o 1-105 traffic signal inventory/upgrade recommendations list does not provide all
information necessary to complete County’s table that is to be included in PS&E.
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e County’s field notes regarding geometrics do not match base maps provided by City
of Norwalk.

o No comments received yet from City of Santa Fe Springs.
o No comments received yet from City of South Gate.
o Separate CCTV equipment cabinets could be a significant re-design effort.

e Several utility companies indicated that they had facilities in the project limits but
were not affected by proposed fiber optic cable installation.

Special Provisions

o County is to provide fiber optic cable specification.
o County is to provide CCTV camera assembly specification.

e Gigabit Ethernet switches at each LCC must be coordinated with other consultants
for compatibility along the fiber optic backbone linking three cities.

o County is to modify Special Provisions to separate out work for each city.
Cost Estimate

o Pay items must be coordinated with other consultants and are needed to complete
engineer’s estimate.

Miscellaneous

¢ Railroad bridge crossing and flood control channel bridge crossing must be reviewed
by responsible agencies for required permits.

Task 7.1: Evaluation of Video Distribution System

Status:

e Submitted on 6/18/05, currently under review by County.

e County has decided not to move forward with remaining sub-tasks on Task 7.1 and
Task 7.2



